
Georgia Date:

User: krender Department of Transportation Page 1 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 83.74

968 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$42,166,751.53

$41,444,694.94

$3,621,201.54

91.36%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $42,166,751.53 $41,444,694.94 $3,621,201.54 91.41% $706,906.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $30,819,113.21 $30,253,588.34 $565,524.87

Non-Participating $7,704,778.22 $7,563,397.01 $141,381.21

Total Earnings $38,523,891.43 $37,816,985.35 $706,906.08

Stockpiled Materials $21,658.56 $21,658.56 $0.00

Gross Earnings $38,545,549.99 $37,838,643.91 $706,906.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $38,545,549.99 $37,838,643.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$706,906.08

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 635-1000     BARRICADES LF  96.000 120.000

 97.250 .000

 

 

120.000 $.00 $11,670.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 188,712.800

 16.500 .000

 

 

188,712.800 $.00 $3,113,761.20

0024 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,643.000 18,224.970

 16.500 .000

 

 

18,224.970 $.00 $300,712.01

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  10,177.000 15,525.748

MATL & H LIME 78.000 742.810

 

 

16,268.558 $57,939.18 $1,268,947.52

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,065.000 17,451.570

L & H LIME 65.750 37.607

 

 

17,489.177 $2,472.66 $1,149,913.39

0040 413-1000     BITUM TACK COAT GL  11,364.000 10,885.000

 3.550 224.000

 

 

11,109.000 $795.20 $39,436.95

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 2,365.440

 88.750 .000

 

 

2,365.440 $.00 $209,932.80

0055 436-1000     ASPHALTIC CONCRETE CURB - LF  20,415.000 18,296.400

 6.950 1,585.000

6 IN

 

19,881.400 $11,015.75 $138,175.73

0060 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 12.000 .000

 524.000 12.000

 

 

12.000 $6,288.00 $6,288.00



Georgia Date:

User: krender Department of Transportation Page 4 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0095 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  3,572.000 1,532.000

 4.300 -53.000

 

 

1,479.000 $-227.90 $6,359.70

0100 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  22,083.000 26,005.000

 4.300 .000

 

 

26,005.000 $.00 $111,821.50

0105 641-1100     GUARDRAIL, TP T LF  116.000 87.000

 71.500 8.000

 

 

95.000 $572.00 $6,792.50

0110 641-1200     GUARDRAIL, TP W LF  35,046.000 49,229.130

 16.250 -11,680.000

 

 

37,549.130 $-189,800.00 $610,173.36

0115 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  38.000 40.000

 947.000 2.000

 

 

42.000 $1,894.00 $39,774.00

0120 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  34.000 35.000

 1810.000 1.000

 

 

36.000 $1,810.00 $65,160.00

Category Amount: $-107,241.11 $7,078,918.66

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,722.965

 42.500 .000

 

 

2,722.965 $.00 $115,726.01



Georgia Date:

User: krender Department of Transportation Page 5 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,366.054

 430.000 -39.948

 

 

5,326.106 $-17,177.64 $2,290,225.58

0161 511-1000     BAR REINF STEEL LB  604,599.000 682,922.195

 0.780 .000

 

 

682,922.195 $.00 $532,679.31

0171 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  11,056.000 12,313.919

 28.000 .000

 

 

12,313.919 $.00 $344,789.73

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,226.680

 38.250 .000

 

 

1,226.680 $.00 $46,920.51

0181 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  54.000 60.000

 53.000 .000

 

 

60.000 $.00 $3,180.00

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

0216 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  6.000 10.000

 351.000 .000

 

 

10.000 $.00 $3,510.00



Georgia Date:

User: krender Department of Transportation Page 6 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0256 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  159.000 234.191

 149.000 -81.195

 

 

152.996 $-12,098.06 $22,796.40

Category Amount: $-29,275.70 $3,405,103.60

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 1,299.710

 69.250 22.543

 

 

1,322.253 $1,561.10 $91,566.02

Category Amount: $1,561.10 $91,566.02

Category Number: 0030 DRAINAGE

0276 500-3200     CLASS B CONCRETE CY  325.000 343.251

 332.000 .000

 

 

343.251 $.00 $113,959.33

Category Amount: $0.00 $113,959.33

Category Number: 0040 PERMANENT EROSION CONTROL

0291 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  483.000 533.334

 55.250 .000

 

 

533.334 $.00 $29,466.70

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,252.667

 28.500 .000

 

 

1,252.667 $.00 $35,701.01

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 10,793.507

 36.250 .000

 

 

10,793.507 $.00 $391,264.63

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 11,092.277

 4.450 .000

 

 

11,092.277 $.00 $49,360.63



Georgia Date:

User: krender Department of Transportation Page 7 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0316 700-6910     PERMANENT GRASSING AC  180.000 133.310

 956.000 4.995

 

 

138.305 $4,775.22 $132,219.58

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 55.713

 630.000 10.000

 

 

65.713 $6,300.00 $41,399.19

0336 710-9000     PERMANENT SOIL REINFORCING MAT SY  20,266.000 14,456.887

 4.050 488.889

 

 

14,945.776 $1,980.00 $60,530.39

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 292,457.369

 0.920 .000

 

 

292,457.369 $.00 $269,060.78

Category Amount: $13,055.22 $1,009,002.91

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 118.062

 210.000 .000

 

 

118.062 $.00 $24,793.02

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 242.250

/SAND BAGS 277.000 .000

 

 

242.250 $.00 $67,103.25

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

79+00

 

3.000 $.00 $5,700.00

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

88+50

 

3.000 $.00 $5,700.00



Georgia Date:

User: krender Department of Transportation Page 8 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 119.250

 141.000 .000

 

 

119.250 $.00 $16,814.25

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 29.000

 531.000 .000

 

 

29.000 $.00 $15,399.00

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 370.000

 47.500 .000

 

 

370.000 $.00 $17,575.00

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 57.000

 284.000 .000

 

 

57.000 $.00 $16,188.00

0471 167-1500     WATER QUALITY INSPECTIONS MO  32.000 28.000

 664.000 1.000

 

 

29.000 $664.00 $19,256.00

Category Amount: $664.00 $188,528.52

Category Number: 0070 SIGNING AND MARKING

0561 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  742.000 .000

 13.250 581.074

 

 

581.074 $7,699.23 $7,699.23

0566 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  421.000 .000

 19.250 258.699

 

 

258.699 $4,979.96 $4,979.96

0571 636-2070     GALV STEEL POSTS, TP 7 LF  1,264.000 .000

 8.000 1,305.000

 

 

1,305.000 $10,440.00 $10,440.00



Georgia Date:

User: krender Department of Transportation Page 9 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0576 636-2080     GALV STEEL POSTS, TP 8 LF  318.000 .000

 11.250 208.000

 

 

208.000 $2,340.00 $2,340.00

Category Amount: $25,459.19 $25,459.19

Category Number: 0030 DRAINAGE

0581 668-5000     JUNCTION BOX EA  7.000 9.000

 1670.000 .000

 

 

9.000 $.00 $15,030.00

Category Amount: $0.00 $15,030.00

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71

0616 500-0100     GROOVED CONCRETE SY  2,040.000 2,520.003

 6.200 .000

 

 

2,520.003 $.00 $15,624.02

0631 500-2100     CONCRETE BARRIER LF  996.000 1,033.000

 55.250 .000

 

 

1,033.000 $.00 $57,073.25

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53



Georgia Date:

User: krender Department of Transportation Page 10 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0661 511-1000     BAR REINF STEEL LB  71,052.000 71,401.112

 0.800 .000

 

 

71,401.112 $.00 $57,120.89

Category Amount: $0.00 $228,854.93

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,311.500

 33.500 .000

 

 

2,311.500 $.00 $77,435.25

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,932.000

 8.750 .000

 

 

1,932.000 $.00 $16,905.00

Category Amount: $0.00 $94,340.25

Category Number: 0030 DRAINAGE

0766 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 5.350

 966.000 .000

 

 

5.350 $.00 $5,168.10

0781 668-8011     SAFETY GRATE, TP 1 SF  60.000 70.000

 33.500 .000

 

 

70.000 $.00 $2,345.00

Category Amount: $0.00 $7,513.10



Georgia Date:

User: krender Department of Transportation Page 11 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0796 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  114.000 .000

ITE, TP PB 263.000 98.000

 

 

98.000 $25,774.00 $25,774.00

0806 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  20,237.000 463.691

 21.000 473.062

 

 

936.753 $9,934.30 $19,671.81

0816 657-5003     PREFORMED PLASTIC PAVEMENT MARKING, WORD TP 1, TP PBEA  33.000 .000

 525.000 14.000

 

 

14.000 $7,350.00 $7,350.00

0826 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  60,939.000 20,705.000

OW), TP PB 5.350 45,211.000

 

 

65,916.000 $241,878.85 $352,650.60

0831 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 3,428.000 20,820.000

), TP PB 4.550 37,780.000

 

 

58,600.000 $171,899.00 $266,630.00

0841 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  69,482.000 21,490.000

E), TP PB 5.350 41,187.000

 

 

62,677.000 $220,350.45 $335,321.95

Category Amount: $677,186.60 $1,007,398.36

Category Number: 0010 ROADWAY

0856 430-0200     PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THK SY  241,200.000 229,455.017

 38.250 3,136.343

 

 

232,591.360 $119,965.12 $8,896,619.52

Category Amount: $119,965.12 $8,896,619.52



Georgia Date:

User: krender Department of Transportation Page 12 of 13

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0035

12/07/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $0.00 $29,448.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84

0986 432-0214     MILL ASPH CONC PVMT, 3 1/2 IN DEPTH SY  16,807.000 19,160.975

 3.900 .000

 

 

19,160.975 $.00 $74,727.80

1006 639-4003     STRAIN POLE, TP III EA  6.000 4.000

 7410.000 2.000

 

 

6.000 $14,820.00 $44,460.00

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -434,802.720

 1.000 -9,288.340

(IN# 1)

                                                            

-444,091.060 $-9,288.34 ($444,091.06)

9080 318-3000     AGGR SURF CRS TN  .000 1,240.110

 18.500 .000

                                                            

                                                            

1,240.110 $.00 $22,942.04

Category Amount: $5,531.66 $-28,514.50

Project Total Amount: $706,906.08 $38,523,891.43
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Estimate Summary By Project

Estimate Number: 0035

12/07/2016


